

12/4		Assigned to AML under Contract No. MA-74-GAA //
12/15	0930	Withdrawn from Olympia RF, d/lvd to AML for activation, from Row B, Berth 4, headed North //
12/28		Due to rain & snow - must install one tarpaulin per hatch on board.
1/12		Est. E. Phase II
1/13		Phase II awarded to Todd's Seattle, ETC 2/10, Est tender 2/25
2/14	2400	COMPLETED PHASE II
2/16	1720	Dep. ON SEA TRIALS
2/18	2130	Complete Sea Trials, On loading Berth Tacoma
2/19	0001	Tendered to MSTC.
2/22	0550	Dep Tacoma
2/22	0813	Docked Seattle - 2/25 Signed Articles
2/28	0826	Dep Seattle westbound (Short 3rd Asst Eng)
		ETA Naha - 3/17 1900 1548Z
	3/17	Arr Naha, ETD 3/24 for Danang.

