

WINTHROP

VICTORY

(13)

TIME	DATE	ACTIVITY
0001	7-6-68	COMM VOY NSA 9/PFEL 9
0450	7-8	DEP OAKLAND DOCK & WARE
0825	7-8	ARR NWS (BNC. TO LOAD ETD WESTB 7-15
1700	7-15	COMPLDG, SAILING DELAYED FOR CREW
0646	7-16	DEP NWS CONCORD
1000	7-16	ARR ANCH #14 TO AWAIT 2ND MATE, 3RD MATE & 3-FWT'S // ETD WESTB 7-17
	7-17	CERTIF. NOW SHORT: 2ND MATE, 3RD MATE, 2ND ENGR & 2-FWT'S // ETD WESTB 7-20 1200
	7-23	CERTIF. NOW SHORT: 2ND ENGR.
1825	7-23	DEP SAFFORD WESTB // TOTAL DELAY FOR CREW: 8 DAYS, 1 HR & 25 MINS // CONT. SHORT: 3RD MATE & 3RD ENGR // ETA SUBIC 8-10 // CAT LAI // SF

