

TIME	DATE	ACTIVITY
1316	1/5	Dep. Todds, Seattle - under tow = Arr. Pier 23 Tacoma. 1/5-1725
	1/6	Our letter 12/27 to Alaska S.S. did not rec'd original = Please clarify if instructions apply to one ship & restricted to outfitting period only =
	1/6	Granted authorization up to \$350,000 per ship for current reeqt. = authorized additional expenditures of \$56,724. Total: \$406,724.00 to date + ETC Phase II 2/9, Est Tender 2/15
2400	2/4	COMPLETED PHASE II
	2/15	SHIFT TO SEATTLE, PIER 42
0825	2/18	DEP. ON SEA TRIALS
0800	2/19	Moved Pier 42 Seattle for Repairs
0815	2/23	Returned to Sea Trial
0001	2/24	Tendered to M.S.T.S. & accepted
1220	2/24	Completed Sea Trial and on Loading Deck Seattle.

100