

Wesleyan

TIME	DATE	ACTIVITY
	12/4	Assigned to Grace - under Contract No. MA-77-GAA //
	12/8	Withdrawn from HERF to D/D at Beth, Hoboken & prep. specs. //
1000	12/8	Dep. HERF (McAllister)
1400	12/8	Arr. Beth., Hoboken
1500	12/8	On D/D, prep. specs.
0800	12/9	Commenced INV.
1100	12/17	Topside bids open - (Phila - Boston) - awarded Todd, Bklyn. (32 cal. days)
1730	12/17	Arr. Todd, Bklyn. //
0800	12/18	Commenced reactivation // etc. 1/18/66 //
	25/12	ETA Long Beach for bunkers
2400	1/26	Completed reactivation
0800	1/27	Commenced SEA trial // 1/29. Done on Ldg berth w/ilm, N.S.
0800	1/31	Commenced loading

ACTIVITY

1911