

FRED MORRIS

(12)

TIME	DATE	ACTIVITY
0050	4-20-68	SHIFTED TO HOWARD TERM, OAKLAND, Comp GEN RPRS + AWAIT CREW //
0930	4-20	Comp RPRS -- DELAYED FOR 2ND ENGR. ETD WestB 4-25 1600
1600	4-25	SHIFTED TO OAKL DOCK + WASE TO AWAIT 2ND ENGR. // ETD WestB 4-25 1600
AM	4-30	2ND ENGR NOW ENROUTE FROM GULF. CER- TIFICATE SHORT: 1ST ENGR ETD WestB 4-30 1600
1510	5-1	DEP SAN FRAN WestB // PONTRAC SHORT: 3RD MATE + 3RD ENGR. // TOTAL DELAY FOR CREW: 12 DAYS, 11 hrs + 10 mins // ETA HONO 5-7
	5-8	ARR HONO, DISC ETC // ETD 5-10
1900	5-10	Comp disc, DELAYED FOR 3RD ENGR ETD WestB -- INDEF.

DATE

TIME

TIME