

Halaula

TIME	DATE	ACTIVITY
	12/4	Assigned Bloomfield Steamship under Contract No. MA-3943-GAA "
0950	12/10	Withdrawal Mobile RF & del. to Bloomfield under GAA (Comm. Inv. -)
1440	12/10	Arr. ADDSCO - on D/D
1300	12/14	Off D/D
1400	12/14	Topside reactivation bids opened. Tampa ship repair - Tampa awarded contract "
2250	12/15	Dep. Mobile - ETA Tampa. Ship repair 0200 - 12/18
0640	12/18	Arr. Tampa -
	12/19	Commenced topside react. wprs. // 2/5/66 comp. 3/4 sign-d CW Activities
0903	2/6	Vessel Completed Reactivation Tendered to & accepted by M.S.T.S. & Departed on Sea-Trial
0805	2/8	Completed Sea Trial & Dep For Sunny Port, N.C. ETA 2/10
2005	2/10	On Loading Berth, Sunny Pt.
0800	2/11	Commenced Loading - 2/18 ETD
0020	2/20	SAILED FOR LONG BEACH.

