

MASSILLON Victory

(1)

| TIME | DATE | ACTIVITY |
|------|------|---|
| 1030 | 2/7 | Dep Hudson RF enroute Todd, BKlyn. |
| 1930 | 2/7 | Arr. Todd's BKlyn |
| 0800 | 2/8 | Connd prep specs & inventory |
| 1630 | 2/11 | Completed Inventory |
| | 2/25 | Captd Specs. |
| 1030 | 3/3 | Opened Topside Bids - Awarded to Brewers S.Y. S.I. (25 working days) |
| 1300 | 2/4 | Comm. Reactivation Skipped to Brewers. |
| 0800 | 3/7 | Comm Reactivation - ETC 4/4 4/8 |
| 1406 | 3/14 | On Dry Dock |
| PM | 3/21 | Off " " |
| | 4/8 | Contract Completion |
| 2400 | 4/15 | COMPLETED REACTIVATION |
| 0400 | 4/16 | COMMENCED SEA TRIAL |
| 2330 | 4/17 | ARRIVED NORFOLK NAVAL BASE |
| 0800 | 4/18 | COMMENCED LOADING # JOY-NSA18/TJS-1 |

