

Layola Victory

NA 3951-GAA

12/4/65		Assigned to Matson under GAA for MST5 Service.
12/8	0700	S. Y. tide to open for (10 work days)
12/8	AM	To be withdrawn from SRF & delivered to Matson
12/8	0415	Docked Sodde at extreme west berth, shifting to Pier 3 east to start topside tank sweeping
12/8	1000	Delivered at SBRF to Matson, under tow to Sodde, S.Y. S.F. for activation
12/8	1615	Docked Todds, Alameda B-5W ex Guisun Bay/DD #3
12/15		Shifted to Todds -3E 12/29. Dis OPENING - PHASE II
12/30	1500	Shifted to Triple A for Phase II,
1/4		Completed Phase II
1/5	0800	Shifted to Pier 35-N
1/8	1000	Dep on Sea Trials
1/9	2100	Returned for Repairs
1/11	2300	Returned to Sea Trials
1/12	0001	Tendered to MST5 enroute S.F. to Long Beach
1/13	0105 0030	Docked Long Beach, Pier 17 17, Army Terminal

