

OCCIDENTAL

Victory

(18)

TIME	DATE	ACTIVITY
0800	8-668	DEP SEATTLE, LOCKHEED
0855	8-6	SHIFTED TO SEATTLE, NSD, STORE & BUNKER
0530	8-8	ARR BANGOR TO LOAD
1130	8-15	DEP BANGOR
1330	8-15	SHIFTED TO ANCH & COMP SECURING CARGO, SAILING DELAYED FOR 2ND & 3RD ENGRS & THREE AB'S // ETD WSTB, INDEF.
PM	8-20	2ND ENGR NOW ENROUTE FROM NEW ORLEANS TO FILL CERTIF.
AM	8-22	CERTIF. SHORT: 1 MATE, 2ND MATE & 2-AB'S
PM	8-26	2ND ENGR NOW ENROUTE TO FILL CERTIF.
2248	8-26	DEP BANGOR ANCH WSTB // TOTAL DELAY FOR CREW: 11 DAYS, 9 hrs & 18 mins // CONTRAC SHORT: 3RD MATE & 2-3RD ENGRS // ETA SUBIC 9-14 // DANNING

