

CONFIDENTIAL

Office Memorandum • UNITED STATES GOVERNMENT

TO : Admiral O'Neill
FROM : Captain L. H. Baker
SUBJECT: SS FREDERICK C. JOHNSON

DATE: 18 November, 1947

1. Commodore Whitbeck reported no change in situation.
2. Vessel has doubled up lines.
3. Expected will have dock trial pretty soon.
4. Rumored that they have arranged to have considerable interior work done on the ship; expected it will take 6 to 8 weeks so that it will be delayed that much longer.

L. H. Baker
L. H. BAKER

CC: Commodore Shephard
Captain Harrison