

OCAVA Victory

(14)

TIME

DATE

ACTIVITY

	9-16-68	ARR CAMRANK -- Boiler rprs Comn 9-22 Comp 9-27 EST COST \$1200.00
	9-26	DEP CAMRANK // ETA <u>S.F. 10-16</u>
	10-10	DIVERTED TO <u>LONG BEACH</u> , rprs -- ETA 10-12 REDIVERTED TO <u>SEATTLE</u> , rprs, Bunkers + STORES -- ETA 10-18
0930	10-19	ARR SEATTLE, <u>TODD'S S4</u> , rprs
0001	10-21	Comd Voy NISA 10/0 L B
0619	10-24	DEP SEATTLE, TODD'S S4
0735	10-24	ARR SEATTLE, NSD, BUNKERS + STORES
0836	10-25	DEP SEATTLE, NSD
0844	10-25	ARR BANGOR To LOAD ETD WestB 11-1
0515	11-1	DEP BANGOR WestB // ¹⁰⁻²⁹ ^{SUB-DN} CONTRAC SHORT: 3RD MATE, 3RD ENGR, Two OS's + Chief Elect. // ETA SUBIC 11-20 / Wayna ETA MIDWAY 11-13
	11-12	ARR MIDWAY -- CREW MEMBER TRANSFER
	11-13	DEP MIDWAY // ETA SUBIC 11-25
	11-24	ARR SUBIC rprs To STB'D Bilge KEEL Comn rprs 11-24 Comp rprs 11-25 (EST COST \$500)

