

MEREDITH Victory

(5)

TIME	DATE	ACTIVITY
1605	9-19-68	DEP METTBA-N
1832	9-19	SHIFTED TO WISCO, Rich M., rprs
1700	9-30	SHIFTED TO OLEUM FOR BUNKERS
1000	10-1	DEP OLEUM
1300	10-1	ARR NWS CONC. TO LOAD ETD NESTB 10-10
1700	10-10	Comp Log, Sailing DELAYED FOR 1-3RD MATE
1920	10-11	DEP SAN FRAN WESTB // TOTAL DELAY FOR 3RD MATE: 1 DAY, 2 hrs + 20 mins // CONTRAC. SHORT: 3RD MATE + 3RD ENGR // ETA DANANG 10-31 // Quinhon
	10-31	ARR DANANG 11-16 Quinhon
	11-16	DEP DANANG
	11-16	ARR Quinhon 11-23
	11-26	DEP Quinhon // ETA BUCKNER 11-28
	11-29	ARR BUCKNER BAY

Aux. Circ. Pump
 Sheered AT PACKING
 9/1000

