

TULANE VICTORY

(11)

TIME	DATE	ACTIVITY
0920	12/4/67	DEP VANCOUVER WESTB // CONTRAC SHORT: 3RD MATE TOTAL DELAY 13 hrs + 20 mins A/C WEATHER
		ETA PUSAN 12/20 // Incheon // Keelung
1900	12/4	RETAI COLUMBIA RIVER BAR FOR EMERG. FEED PUMP RPRS
1100	12/5	DEP COLUMBIA BAR -- DIVERTING TO SEATTLE A/C STORM FOR FEED PUMP RPRS + TO RESTOW CARGO - ETA 12/6
1100	12/6	ARR SEATTLE, WSP, FOR EMERGENCY FEED PUMP RPRS + RESTOW CARGO ETC + ETD WESTB 12/14
1700	12/14	Comp RPRS + RESTOWING CARGO. SAILING DELAYED FOR 2ND MATE, NOW ENROUTE ETD WESTB 12/15
1830	12/15	DEP SEATTLE WESTB // CONTRAC SHORT: CH COOK + 3RD MATE // TOTAL DELAY TO RESTOW CARGO: 9 DAYS, 7 hrs + 30 mins TOTAL DELAY FOR CROW: 1 DAY, 1 hr + 30 mins
		ETA Incheon 1/6 // Pusan // Keelung
	1/6/68	ARR INCHON 1/8 Keelung

