

JOPLIN VICTORY

(6)

(1967) TIME	DATE	ACTIVITY
0001	9/12/67	TENDERED TO MSTS, COMM VOY USA 13/VE 5
	9/12	ORDER CREW ETA CONCORD To Ld. 9/15
0800	9/13	COMM STORING + BUNKERING ETA CONCORD To Ld. 9/15
1200	9/15	DEP TODD'S 54 ETA CONCORD To Ld 9/16
1430	9/15	ARR NWS CONCORD To LOAD ETD WESTER 9/22
1700	9/22	SAILING DELAYED FOR CREW
1220	9/26	DEP SAN FRAN WESTBOUND
		TOTAL DELAY FOR CREW: 3 DAYS, 17 HRS + 20 MINS
		CONTRAC. SHORT: ONE OILER
		ETA DANANG 10/15 // QUINHON // 11/5
	10/15	ARR DANANG ETA 10/25
1027	10/24	DEP DANANG // QUINHON // SAN FRAN
	10/24	ARR QUINHON ETD 10/28 MANILA

YEMERA

1910

1911