

NASHUA VICTORY

(7)

TIME	DATE	ACTIVITY
1300	5/13/67	AWAITING 2ND ENGR & 3RD MATE //
1550	5/22	DEP SAN FRAN WESTB // NO CONTRACTUAL SHORTAGE // TOTAL DELAY FOR LIC OFFICER: 9 days, 3 hrs & 50 mins // ETA SUBIC 6/11D
	6/9	ARR SUBIC //
2300	6/10	DEP SUBIC //
	6/12	ARR DANANG, Awaiting super heater valves //
1402	6/20	ETC RPR & ETD FOR SAN FRAN, indep //
14002	6/20	COMP RPRS & dep DANANG // ETANWS Concord TO DISC 7/8 //
	6/24	ARR BUCKNER BAY //
1025	6/24	DEP " " //
	6/26	ARR PUSAN // ETD 6/28 Concord //
		Dis Pusan
		Arr Suixong.

