

GREENBAY VICTORY

(28)

TIME	DATE	ACTIVITY
1106	12-4	ARR Pearl Harbor For cargo ops
0530	12-667	comp cargo ops, delayed awaiting 1st Engr.
1200	12-7	Dep Pearl // Total delay For crew 1 day 6 hrs. + 30 mins. // ETA NWS Concord to disc 12/13 // thence ETD For Canal Zone Transit East Coast // 12/18 //
1145	12-13	ARR NWS Concord to disc // ETD 12/16
0001	12-16	COMM VOY NSA 24/PL 16 //
0200	12-16	Dep NWS Concord //
0655	12-16	ARR S.F. Pier 46-B For rprs // thence concord to Id // 12/21 shifts to Oleum For bunkers //
1708	12-21	Dep Oleum //
1957	12-21	ARR NWS Concord to load // ETD Westbound 12/27 // Vayoma //

